

Marriott's Shadow Ridge – Project Schedules

Dear Owners and Guests,

With an objective to enhance your upcoming stay at Shadow Ridge, we would like to thank you in advance for your understanding and patience. We realize there is never a good time to perform refurbishment projects and hope you understand that the property updates are to enhance the vacation experience you share with your friends and family.

Please feel free to contact the resort at mvccdsr.prearival@vacationclub.com should you have any questions.

2020 Preventative Maintenance	Estimated Dates
Building 2500	January 6 – January 9
Building 1100	January 13 – January 16
Building 1600	January 20 – January 30
Building 3000	February 3 – February 6
Building 2200	February 10 – February 20
Building 1200	February 24 – February 27
Building 1200	April 20 – April 23
Building 1300	April 20 – April 30
Building 2300	May 4 – May 7
Building 1000	May 11 – May 14
Building 2400	May 18 – May 21
Building 2300	May 25 – May 28
Building 1400	June 1 – June 4
Building 1500	June 8 – June 11
Building 2100	June 15 – June 18
Building 2600	June 22 – July 2
Building 2700	August 3 – August 6
Building 2400	August 10 – August 13
Building 4500	August 10 – August 20
Building 2800	August 24 – August 27
Building 2900	August 31 – September 3
Building 1700	September 7 – September 17
Building 2400	September 7 – September 10
Building 1900	September 21 – October 1
Building 4300	October 5 – October 8
Building 4000	October 12 – October 15
Building 2000	October 19 – October 29
Building 4200	November 2 – November 12
Building 1800	November 16 – November 19
Building 4100	November 30 – December 10
Building 4400	December 14 – December 24
2020 Activity Center Refurbishment	Estimated Dates
The Mirage Activity Center	First Quarter - 2020
2020 Slurry Seal / Pavement Resurfacing Project	Estimated Dates
Streets Slurry Seal and Pavement Resurfacing	First Quarter - 2020
2020 Chuckwalla Pool Deck Resurfacing and Landscape Refresh	Estimated Dates
Chuckwalla Pool Deck Resurfacing and Landscape Refresh	First Quarter - 2020

Marriott's Shadow Ridge
 9003 Shadow Ridge Road
 Palm Desert, California 92211
 Ph. 760.674.2600

Marriott's Shadow Ridge – Project Schedules

Villa Preventative maintenance 2020 Schedule – All year in 2020 - The buildings will not be available for occupancy. Maintenance includes but not limited to testing of all appliances, in-room systems and cosmetic work as needed.

The Mirage Activity Center Refurbishment - First Quarter- 2020 will be under Refurbishment during the month of January and Mid-February 2020. For details please contact the resort directly

Slurry Seal / Pavement resurfacing Project – First Quarter - 2020 – Alternate roads available within the resort while work is in progress. Additionally, some buildings will not be available during this project.

Chuckwalla Pool Deck Resurfacing and Landscape Refresh - First Quarter - 2020 - One Pool Area within Chuckwalla Complex will be open during this time. Snakebites and Roadrunner Pools will remain open